**DIRECTORATE: EOP**

**Contractor:** ECMWF

<table>
<thead>
<tr>
<th>CONTRACT CHANGE NOTICE No. 3</th>
<th>DATE: 01/03/2014</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>TITLE OF AREA AFFECTED (WORK PACKAGE ETC):</strong></td>
<td><strong>WP REF:</strong></td>
</tr>
<tr>
<td>Extension of Contract duration from 01/03/2014 until 15 September 2014</td>
<td><strong>INITIATOR OF CHANGE:</strong> ECMWF</td>
</tr>
</tbody>
</table>

**DESCRIPTION OF CHANGE**

Extension of Contract duration to complete all the CCN1 activities in accordance with the agreement made during the SMOS data assimilation study Progress Meeting 5 (PM5) on 14 November 2013.

**REASON FOR CHANGE**

Recent progresses highlighted technical issues in the SMOS data assimilation system which caused delays in the performance of the CCN1 activities.

**PRICE BREAKDOWN** (Currency)/PRICE-LEVEL

Cost neutral.

**EFFECT ON OTHER CONTRACT PROVISIONS**

None.

<table>
<thead>
<tr>
<th>EFFECT ON OTHER CONTRACT PROVISIONS</th>
<th><strong>START OF WORK 01-03-2014</strong></th>
</tr>
</thead>
<tbody>
<tr>
<td>None.</td>
<td><strong>END OF WORK 20-09-2014</strong></td>
</tr>
</tbody>
</table>

**CONTRACTOR’S PROJECT MANAGER:**

Patricia de Rosnay

**DATE:** 01-03-2014

**CONTRACTOR’S CONTRACTS OFFICER:**

Adam Zonic

**DATE:** 01-03-2014

**ESA TECHNICAL OFFICER:**

[Signature]

**DATE:** 19/03/14

**ESA CONTRACTS OFFICER:**

[Signature]

**DATE:** 12/09/2014